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ESTIMATE RUN 12/16/2002

ESTIMATE SUMMARY 12:58:24

CONTID: C12495         ESTIMATE NO: 0008 FINL 1999

PCN: 12495-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83-NORTHGATE/HODGEN PERCENT TIME:

PROJECT NO: STU 0831-078                  

SH83-NORTHGATE/HODGEN

NAME OF ROAD: STATE HIGHWAY 83

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/16/2002 DATE TIME STARTED 08/28/2001

8355 VOLLMER ROAD DATE LET 07/12/2001 DATE WORK BEGAN

 DATE AWARDED 08/08/2001 DATE TIME STOPPED 05/13/2002

 DATE CONTRACT EXECUTED 08/23/2001 DATE ACCEPTED 05/13/2002

COLORADO SPRINGS CO80908     719-495-3621 DATE NOTICE TO PROCEED 08/28/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,225,010.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,297,177.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,297.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.64

WORK DAYS

WORK DAYS

97.30%

33,019.43

0.00

0.00

1,297.18

$

$

$

$

1,191,990.87

0.00

1,191,990.87

0.00

1,191,990.87

0.00

0.00

1,191,990.87

0.00

AMOUNT DUE 1,191,990.87 1,297.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,297.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 47.000

0.000

202-00090  
 

47.000

EACH

17.00000 799.0047.000

0.00

0010 REMOVAL OF CURB 821.000

0.000

202-00201  
 

821.000

LF  

4.00000 3,284.00821.000

0.00

0015 *REMOVAL OF ASPHALT MAT 19,681.000

0.000

202-00220  
 

19,681.000

SY  

2.80000 55,106.8019,681.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 76.000

0.000

202-00250  
 

200.000

SF  

2.80000 212.8076.000

0.00

0025 *REMOVAL OF FENCE 131.000

0.000

202-01000  
 

131.000

LF  

0.60000 78.60131.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 28,610.000

0.000

203-00060  
 

28,610.000

CY  

11.80000 337,598.0028,610.000

0.00

0035 COMBINATION LOADER 22.000

0.000

203-01594  
 

30.000

HOUR

65.00000 1,430.0022.000

0.00

0040 POTHOLING 46.000

0.000

203-01597  
 

46.000

HOUR

95.00000 4,370.0046.000

0.00

0045 STRUCTURE EXCAVATION 21.000

0.000

206-00000  
 

21.000

CY  

21.00000 441.0021.000

0.00

0050 STRUCTURE BACKFILL (CLASS 2) MCR #004 6.000

0.000

206-00200  
 

6.000

CY  

41.00000 246.006.000

0.00

0055 TOPSOIL 1,410.000

0.000

207-00205  
 

1,410.000

CY  

6.00000 8,460.001,410.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *EROSION BALES (WEED FREE) DELETED FORM 105 0.000

0.000

208-00011  
 

30.000

EACH

12.50000 0.000.000

0.00

0065 *SILT FENCE 16,507.000

0.000

208-00020  
 

16,507.000

LF  

1.20000 19,808.4016,507.000

0.00

0070 SEDIMENT REMOVAL AND DISPOSAL 217.000

0.000

208-00110  
 

825.000

CY  

5.50000 1,193.50217.000

0.00

0075 EROSION CONTROL SUPERVISOR 1.100

-0.100

208-00200  
 

1.100

L S 

4,500.00000 4,500.001.000

-450.00

0080 *RESET MAILBOX STRUCTURE (TYPE 1) DELETED FORM 105 0.000

0.000

210-00011  
 

0.000

EACH

575.00000 0.000.000

0.00

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000

0.000

210-00012  
 

2.000

EACH

730.00000 1,460.002.000

0.00

0090 *RESET GROUND SIGN 25.000

0.000

210-00810  
 

25.000

EACH

190.00000 4,750.0025.000

0.00

0095 *RESET FENCE 272.000

0.000

210-01000  
 

272.000

LF  

1.70000 462.40272.000

0.00

0100 *SEEDING (NATIVE) 6.900

0.000

212-00006  
 

6.900

ACRE

660.00000 4,554.006.900

0.00

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,692.000

0.000

216-00041  
 

12,700.000

SY  

1.70000 21,576.4012,692.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-28) 11,308.500

0.000

403-33721  
 

11,308.500

TON 

40.75000 460,821.3811,308.500

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000

0.000

411-10255  
 

6,682.000

GAL 

1.50000 3,871.502,581.000

0.00

0120 *CONCRETE CLASS B MCR #004 1.600

0.000

601-01000  
 

1.600

CY  

450.00000 720.001.600

0.00

0125 24 INCH CORRUGATED STEEL PIPE 72.000

0.000

603-10240  
 

72.000

LF  

74.00000 5,328.0072.000

0.00

0130 48 INCH CORRUGATED STEEL PIPE 100.000

0.000

603-10480  
 

100.000

LF  

74.00000 7,400.00100.000

0.00

0135 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

800.00000 800.001.000

0.00

0140 48 INCH STEEL END SECTION 2.000

0.000

603-30048  
 

2.000

EACH

970.00000 1,940.002.000

0.00

0145 24 INCH PIPE SAFETY END TREATMENT 2.000

0.000

603-33024  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR #004 1,030.000

0.000

606-00301  
 

1,030.000

LF  

12.25000 12,617.501,030.000

0.00

0155 *END ANCHORAGE (NONFLARED) 4.000

0.000

606-02003  
 

4.000

EACH

2,025.00000 8,100.004.000

0.00

0160 *LINE POST DELETED FORM 105 0.000

0.000

607-00000  
 

0.000

EACH

106.00000 0.000.000

0.00

0165 *END POST DELETED FORM 105 0.000

0.000

607-00005  
 

0.000

EACH

100.00000 0.000.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *CORNER AND LINE BRACE POST DELETED FORM 105 0.000

0.000

607-00010  
 

0.000

EACH

130.00000 0.000.000

0.00

0175 *FENCE BARBED WIRE WITH METAL POSTS DELETED FORM 105 0.000

0.000

607-01000  
 

0.000

LF  

1.30000 0.000.000

0.00

0180 *FENCE (TEMPORARY) 120.000

0.000

607-11580  
 

120.000

LF  

1.30000 156.00120.000

0.00

0185 *DELINEATOR (TYPE I) 45.000

0.000

612-00001  
 

45.000

EACH

26.00000 1,170.0045.000

0.00

0190 *DELINEATOR (TYPE II) 16.000

0.000

612-00002  
 

16.000

EACH

36.00000 576.0016.000

0.00

0195 *DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

8.000

EACH

44.00000 352.008.000

0.00

0200 *2 INCH ELECTRICAL CONDUIT 789.000

0.000

613-00200  
 

789.000

LF  

10.00000 7,890.00789.000

0.00

0205 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0210 *LIGHT STANDARD STEEL (40 FOOT) 4.000

0.000

613-32400  
 

4.000

EACH

2,600.00000 10,400.004.000

0.00

0215 *CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

4.000

EACH

690.00000 2,760.004.000

0.00

0220 *SECONDARY SERVICE PEDESTAL 2.000

0.000

613-50150  
 

2.000

EACH

750.00000 1,500.002.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SIGN PANEL (CLASS I) 37.500

0.000

614-00011  
 

37.500

SF  

40.00000 1,500.0037.500

0.00

0230 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 60.000

0.000

614-01552  
 

60.000

LF  

55.00000 3,300.0060.000

0.00

0235 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0240 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

67,000.00000 67,000.001.000

0.00

0245 *PAVEMENT MARKING PAINT 147.700

0.000

627-00001  
 

147.700

GAL 

50.00000 7,385.00147.700

0.00

0250 *EPOXY PAVEMENT MARKING 276.000

0.000

627-00005  
 

277.000

GAL 

130.00000 35,880.00276.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

161.000

0.000

627-30305  
 

161.000

SF  

25.00000 4,025.00161.000

0.00

0260 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

124.000

0.000

627-30310  
 

124.000

SF  

15.00000 1,860.00124.000

0.00

0265 *TRAFFIC CONTROL INSPECTION 42.000

0.000

630-00007  
 

50.000

DAY 

140.00000 5,880.0042.000

0.00

0270 *TRAFFIC CONTROL MANAGEMENT 81.000

0.000

630-00012  
 

85.000

DAY 

500.00000 40,500.0081.000

0.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000

0.000

630-80342  
 

80.000

EACH

80.00000 4,160.0052.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000

0.000

630-80343  
 

34.000

EACH

100.00000 3,400.0034.000

0.00

0285 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

5,400.00000 10,800.002.000

0.00

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) DELETED FORM 105

0.000

0.000

630-80358  
 

0.000

EACH

1,125.00000 0.000.000

0.00

0295 *DRUM CHANNELIZING DEVICE 143.000

0.000

630-80360  
 

143.000

EACH

45.00000 6,435.00143.000

0.00

0300 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 2.000

0.000

630-80363  
 

2.000

EACH

45.00000 90.002.000

0.00

0305 *TRAFFIC CONE 233.000

0.000

630-80380  
 

300.000

EACH

11.00000 2,563.00233.000

0.00

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0320 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A QUALITY INCENTIVE PAYMENT -22,292.310

0.000

700-70025  
 

-22,292.310

F A 

1.00000 -22,292.31-22,292.310

0.00

0330 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 F/A SMOOTHNESS INCENTIVE -2,498.000

0.000

700-70035  
 

-2,498.000

F A 

1.00000 -2,498.00-2,498.000

0.00

0340 F/A OBTAIN POWER 0.000

0.000

700-70070  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL 0.000

450.000

700-70380  
 

5,000.000

F A 

1.00000 450.00450.000

450.00

0600 *FLASHING BEACON (SOLAR) FLASHING BEACONS(SOLAR) 4.000

0.000

630-80002  
 

4.000

EACH

1,850.00000 7,400.004.000

0.00

0605 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMI NAIRE 
HPS 400W

4.000

0.000

613-70400  
 

4.000

EACH

537.50000 2,150.004.000

0.00

0610 ABC (SPEC) ABC (SPEC) 951.000

0.000

304-09014  
 

951.000

TON 

31.89000 30,327.39951.000

0.00

0615 GEOTEXTILE (REINFORCEMENT) GEOTEXTILE (REINFORCEMENT) 3,002.000

0.000

420-00300  
 

3,002.000

SY  

3.14000 9,426.283,002.000

0.00

0620 *CURB (SPECIAL) CURB (SPECIAL) 525.000

0.000

609-71000  
 

525.000

LF  

5.61000 2,945.25525.000

0.00

0625 ABC (CL 6) (SPEC) ABC (CL 6)(SPEC) 442.100

0.000

304-06009  
 

442.100

TON 

29.70000 13,130.37442.100

0.00

0630 ADDED ITEM (DOLLAR)/ SUBGRADE CORE TESTS / MCR#4, I TEM
1

1,862.500

0.000

900-00006  
 

1,862.500

DOL 

1.00000 1,862.501,862.500

0.00

0635 *INLET TYPE D (SPECIAL) DOUBLE 48" CSP (TRNVSE GRATE 
SLOPE), H=5', MCR#4, ITEM 2

1.000

0.000

604-00550  
 

1.000

EACH

6,105.00000 6,105.001.000

0.00
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PCN: 12495-BID    ESTIMATE RUN 12/16/2002

PROJECT: STU 0831-078                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0640 ADDED ITEM (DOLLAR)/ SITE PREP & COMPLETION, TYPE D  
(SPEC), MCR#4, ITEM 3

4,536.700

0.000

900-00006  
 

4,536.700

DOL 

1.00000 4,536.704,536.700

0.00

0645 *ADDED ITEM (DOLLAR)/ CONST SURVEYING, TYPE D ( SPEC) 
INLET, MCR#4, ITEM 4

100.000

0.000

900-00006  
 

100.000

DOL 

1.00000 100.00100.000

0.00

0650 ADDED ITEM (DOLLAR)/ RESTOCKING & SHIPPING, 48" SES , 
MCR#4, ITEM 5

1,361.740

0.000

900-00006  
 

1,361.740

DOL 

1.00000 1,361.741,361.740

0.00

0655 *ADDED ITEM (DOLLAR)/ TY 3 GUARDRAIL (FURNISH M AT'L 
ONLY), MCR#4, ITEM 6

10,229.800

0.000

900-00006  
 

10,229.800

DOL 

1.00000 10,229.8010,229.800

0.00

0660 ADDED ITEM (DOLLAR)/ DISINCENTIVE, HBP LOTTMAN TEST  
RESULTS, CMO #005

-107,314.000

0.000

900-00006  
 

-107,314.000

DOL 

1.00000 -107,314.00-107,314.000

0.00

CAT 1,168,332.000.001,201,310.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0355 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0360 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0665 ADDED ITEM (DOLLAR)/ LONG DISTANCE TOLL CHARGES 2,658.870

0.000

900-00006  
 

2,700.000

DOL 

1.00000 2,658.872,658.870

0.00

CAT 23,658.870.0023,700.00CURRENT AMT0400 $ $ $

$ 1,191,990.870.00$1,225,010.30$CURRENT AMTPROJECT TOTAL


